
     
TCR Program – Application Approval Project # 74.8 – June 2007   
  
San Diego  Pacific Surfliner; double track intercity rail line within San Diego County, add maintenance  
 yard in San Diego County.  
($ X 1,000) 
Estimated Project Cost: $7,400 TCRP Funds approved to date: $2,359 
TCRP Funds – Subproject #74.8: $2,359 Phases(s) approved to date: All 
TCRP Funds for Project #74 $47,000     
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP allocation to date: $2,359   for Phase(s): 4 
Advance requested: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall Pacific Surfliner TCRP 
program in San Diego includes several double track projects to 
provide improved reliability and on-time performance of the 
Pacific Surfliner intercity rail line in San Diego County, and 
includes the proposed construction of a new maintenance 
facility so overnight and turnaround maintenance is not 
performed at the downtown Santa Fe Depot.  The project will 
also include preliminary activities for a grade separation and 
pedestrian over/under crossings.  The Pacific Surfliner Corridor 
currently provides 11 round trips between San Diego and Los 
Angeles.  For purposes of implementation, the project has been 
split into individual sub-projects.  They are: 
 
• Sub-Project #74.1 - Oceanside Double Track Project 

($9,841,000 TCRP); 
• Sub-Project #74.2 - PEIR/EIS  ($2,498,000 TCRP); 
• Sub-Project #74.3 - Maintenance yard and improvements; 
• Sub-Project #74.4 -Track and signal improvements at 

Fallbrook Junction ($450,000 TCRP - complete); 
• Sub-Project #74.5 – Encinitas Passing Track 

($3,288,000 TCRP of which $1,635,000 has been spent 
– project is complete with savings); 

• Sub-Project #74.6 – Leucadia Boulevard Grade 
Separation ($200,000 TCRP); 

• Sub-Project #74.7 – Encinitas Grade-Separated 
Pedestrian Crossing(s) ($1,248,000 TCRP). 

• Sub-Project #74.8 – CP O’Neil to CP Flores Double 
Track 1.8 mile segment ($2,359,000 TCRP). 

 

 
Note: $28,769,000, including $1,653,000 in savings from 74.5, remains to be programmed. 
 
Sub-Project #74.8 consists of the construction of 1.8 miles of second main track (double track) from Control Point 
(CP) O’Neil to CP Flores (milepost 220.8 to milepost 219.0).  This will result in significantly reduced delays by 
reducing dispatcher hold times, allowing passing trains on this section of track, and allowing passing at maximum 
track speed. 
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Prior TCRP Action:   

• The original application for this project was approved at the September 2005 Commission meeting, under 
Resolution TA-05-03. 

• The allocation of $2,400,000 was approved at the September 29, 2005 Commission meeting, under 
Resolution TFP-05-12. 

• A de-programming and de-allocation of $41,000 was approved at the June 7, 2007 Commission meeting, 
under Resolutions TAA-07-16 and TFP-06-37.  The savings from this project close-out was redirected to 
Project #74.1. 

 
Status of Conditions:  None. 
 
Discussion/Issues: 

• The project is statutorily from the CEQA process. 
• A finding of No Significant Impact was received from the Federal Rail Administration on September 26, 

2005. 
 
   

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 ENV Studies and Review, and Permits 10/00 9/05 $280

2 Plans, Specifications & Estimates 12/00 6/07 $79
3 Right of Way 
4 Construction 10/05 6/06 $7,000

Total: $7,359

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,359 $2,359
Proposed

Committed $280 $280
Proposed

Committed $120 $3,350 $3,470
Proposed

Committed $1,250 $1,250
Proposed

Committed $280 $120 $6,959 $7,359
Proposed

Totals: $280 $120 $6,959 $7,359

TCRP State

SHA State

Amtrak Federal

STIP IIP State

Totals:


